

Newport Harbour 'Get Well Plan' - Version 1.6; 12.03.20						
No.	Action	Sub action	By Who	By When	Comments	
		Green - complete Yellow - Planned completion date				
6	HRO	Await MMO decision	MMO	TBC	All new subordinate legislation on hold pending Brexit resolution	
7	General Directions	Review draft General directions after HRO decision	JB/LE	TBC	Awaiting MIMO decision on HRO	
		Informal consultation to include Harbour user group	JB	TBC	Drafts prepared but this can only follow after the new HRO is approved	
		Submit to the MMO	JB	TBC		
		Formal consultation	JB	TBC		
8	Emergency preparedness	Set date for Oil Spill Contingency Plan exercise plan	JB	TBC	In consultation with CHC	
		Undertake Oil Spill Contingency exercise	JB	TBC	In consultation with CHC	
		Emergency Plan to be reviewed	JB	May-20	Agree list of consultees & issue for comment	
		Emergency Plan to be re-issued	JB	Nov-19	Re-issue to key partners and stakeholders after plan agreed and issued	
10	Navigational Risk Assessment	Consider communication with vessels (LPS or VHF)	JB	Jun-19	Complete	
		Discuss and agree NRA with the stakeholders	JB	Jun-19	Complete	
18	Review of harbour staff, operating times and roles	Staff structure to be reviewed to enable staffing the harbour either side of high water	JB/LE	2019	To be trialled when staffing allows	

