		Ventnor Harbour 'Get Well Plan' - Version 1.6; 20.12.2022																						
		Green - complete Yellow - Planned completion date				Dec-21	Jan-23	Feb-23	Mar-23	Apr-23	May-23 Jun-23	Jul-23	Aug-23	Sep-23 Oct-23	Nov-23	Dec-23	Jan-24 Feb-24	Mar-24	Apr-24	May-24	Jul-24	Aug-24	Sep-24 Oct-24	Nov-24 Dec-24
No.	Action	Sub action	By Who	By When	Comments	Н			_							_		т т	<del>- 1</del>		1		—	
1	Include the Ventnor Harbour Revision Order 1994 in the list of legislation in the IWC Harbours combined MSMS.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23																				
2	Amend the current Newport Harbour Enforcement policy to include Ventnor.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23																				
3	Amend the executive and operational duties to include Ventnor.  Include the executive and operational	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23		Ш																		
4	duties in the MSMS.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23		Ш																		
5	Consider forming a Ventnor Harbour User Group (VHUG).	List the membership in the Ventnor Harbour MSMS and form a VHUG	J. Brand	31.03.23																				
6	Draft a Ventnor Marine Safety Management Plan to include bringing Ventnor Harbour to full PMSC compliance.		J. Brand	31.03.23																				
7	Update the IWC Harbours website, Sailing Directions and almanacs (including Reeds).	vessels including advising that that Ventnor Harbour does not have any yacht visitors'	J. Brand	31.03.23																				
8	Undertake a full Ventnor Navigation Risk Assessment (NRA) for Ventnor SHA area.	It is recommended that a new "Ventnor Register" is set up in Hazman and a full NRA is undertaken starting with a robust hazard identification involving local stakeholders.  As part of the NRA consider whether:  1 - Any form of LPS/VTS is required.  2 - Any form of pilotage is required.  3 - The current Navaids remain appropriate.  4 - Mooring arrangements and operations are appropriate.	J. Brand	31.03.23																				
9	MSMS to include guidance on the maintenance and review process of the Ventnor NRA.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23																				
10	Develop events planning guidance and procedures.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23																				
11	Develop a Ventnor stand-alone MSMS.	It is suggested that "a sperate Ventnor Harbours MSMS" is created based upon the Newport Harbours MSMS	J. Brand	31.03.23																				
12	Develop a Ventnor Emergency Plan.	Suggest base on the Newport Emergency Plan dated Jul 20.	J. Brand	31.03.23																				
13	If required by the MCA develop an Oil Spill Response Plan for Ventnor.	OSCP and Oil Spill MoU	J. Brand	31.03.23																				
14	Consider adding Ventnor to the Oil Spill mutual support MOU between Cowes, Newport, Yarmouth and Bembridge.	Ventnor stand-alone MSMS.																						
15	Develop a Ventnor Emergency and Oil Spill training programme and include in the MSMS.	Ventnor stand-alone MSMS.	J. Brand	31.12.22		Ц																	$\perp$	
16	Incorporate Ventnor into the Hydrographic Policy and survey programme.	IWC Harbours combined MSMS. Ensure that the hydrographic survey contractor passes the survey data to UKHO	J. Brand	31.03.23																				

17	Include reference to Ventnor's powers to dredge, remove wrecks plus seaweed clearance in the MSMS.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23										
18	Provide harbour users and potential visitors advice on entering, staying and departing from Ventnor.	Update the IOWC website (See 9 above).  Add an entry into Admiralty Sailing Directions and Nautical Almanacks (e.g. Reeds).	J. Brand	31.12.22	Complete									
19	Develop Ventnor Open Port Duty and event planning procedures.	Separate Ventnor Harbour MSMS.	J. Brand											
20	Establish a Small Commercial Vessel licensing scheme in Ventnor based on the those employed by the IOWC and/or for water taxis in Newport.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23										
21	Develop Ventnor incident reporting, investigation and after-action procedures.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23										
22	Develop Ventnor incident reporting, investigation and after-action procedures.	Separate Ventnor Harbour MSMS.	J. Brand	31.03.23										
23	Brief Ventnor harbour users on all the changes that are being introduced.	Suggest: Notice to Mariners, a public meeting, newspaper announcement plus via the VHUG if it has already been formed.	J. Brand	Ongoing										