			Ventnor	Harbour 'Get W	'ell Plan' - Version 1.8; 16.06	.202	3																	
		Green - complete Yellow - Planned completion date				Dec-21	Jan-23	Feb-23	Mar-23	Apr-23	May-23 Jun-23	Jul-23	Aug-23	Sep-23 Oct-23	Nov-23	Dec-23	Jan-24 Feh-24	Mar-24	Apr-24	May-24 Jun-24	Jul-24	Aug-24 Sep-24	Oct-24	Nov-24 Dec-24
No.	Action	Sub action	By Who	By When	Comments			, ,				, ,		_				, ,		•		_	, ,	
1	Include the Ventnor Harbour Revision Order 1994 in the list of legislation in the IWC Harbours combined MSMS.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
2	Amend the current Newport Harbour Enforcement policy to include Ventnor.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
4	Include the executive and operational duties in the MSMS.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				Ш
5	Consider forming a Ventnor Harbour User Group (VHUG).	List the membership in the Ventnor Harbour MSMS and form a VHUG	J. Brand/ VH Man. Co.	30.09.23																				
6	Draft a Ventnor Marine Safety Management Plan to include bringing Ventnor Harbour to full PMSC compliance.		J. Brand/ VH Man. Co.	30.09.23																				
8	Undertake a full Ventnor Navigation Risk Assessment (NRA) for Ventnor SHA area.	It is recommended that a new "Ventnor Register" is set up in Hazman and a full NRA is undertaken starting with a robust hazard identification involving local stakeholders. As part of the NRA consider whether: 1 - Any form of LPS/VTS is required. 2 - Any form of pilotage is required. 3 - The current Navaids remain appropriate. 4 - Mooring arrangements and operations are appropriate.	J. Brand/ VH Man. Co.	30.09.23																				
9	MSMS to include guidance on the maintenance and review process of the Ventnor NRA.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
10	Develop events planning guidance and procedures.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
11	Develop a Ventnor stand-alone MSMS.	It is suggested that "a sperate Ventnor Harbours MSMS" is created based upon the Newport Harbours MSMS	J. Brand/ VH Man. Co.	30.09.23																				
12	Develop a Ventnor Emergency Plan.	Suggest base on the Newport Emergency Plan dated Jul 20.	J. Brand/ VH Man. Co.	30.09.23																				
16	Incorporate Ventnor into the Hydrographic Policy and survey programme.	IWC Harbours combined MSMS. Ensure that the hydrographic survey contractor passes the survey data to UKHO	J. Brand/ VH Man. Co.	30.09.23																				
17	Include reference to Ventnor's powers to dredge, remove wrecks plus seaweed clearance in the MSMS.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
19	Develop Ventnor Open Port Duty and event planning procedures.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				
20	Establish a Small Commercial Vessel licensing scheme in Ventnor based on the those employed by the IOWC and/or for water taxis in Newport.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23																				

2	21	Develop Ventnor incident reporting, investigation and after-action procedures.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23										
1	22	Develop Ventnor incident reporting, investigation and after-action procedures.	Separate Ventnor Harbour MSMS.	J. Brand/ VH Man. Co.	30.09.23										
1	23		Suggest: Notice to Mariners, a public meeting, newspaper announcement plus via the VHUG if it has already been formed.		30.09.23										