| | | | | | Ventnor Harbour 'Get Well Plan' - | Versio | n 1.10 | ; 1Nove | mber | 2023 | | | | | | | | | | | | | | | | | | |
|-----|--|---|--------------------------|----------|---|--------|--------|---------|-------|------|------|-----|-----|------------------|-----------|------------|-----|-----|-----|------|-----|------|-----|----|------|------------|-----------|------|
| | | Green - complete | | | | ec-21 | in-23 | eb-23 | ar-23 | 23 | y-23 | -23 | -23 | ^g -23 | -23 23 | 23 /-23 | -23 | -24 | -24 | r-24 | 24 | y-24 | -24 | 24 | 3-24 | -24 ۲ | ov-24 | 5-24 |
| No. | Action | Yellow - Planned completion date Sub action | By Who | By When | Comments | Dec | Jan | Feb | Za | Apr | Ва | un | ġ | Αuξ | Set Set | b z | Dec | Jan | Feb | В | Apr | Ва | un | ġ | βηξ | Set Set | S Z | Dec |
| 1 | Include Ventnor Harbour Revision Order in the list of legislation in the MSMS. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 31.10.23 | Draft has been completed | | | | | | | Τ | | | | | | | | | | | | Τ | | T | \square | |
| 2 | Produce Enforcement policy | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 31.10.23 | To be reviewed after audit, Sept 2023 | | | | | | | | | | | | | | | | | | | | | + | + | |
| 4 | Include the executive and operational duties in the MSMS. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 31.10.23 | 2023 | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | Consider forming a Ventnor Harbour User Group (VHUG). | List the membership in the Ventnor Harbour MSMS and form a VHUG | J. Brand/ VH Man. Co. | 31.05.24 | Discussed but no action until MSMS completed - possibly use the group of users that are involved in the consultation for the Nav RA | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | Draft a Ventnor Harbour Safety Management Plan | JB to make sure that the management plan is reviewed and updated before Navigation RA - need to set responsibilities within the document. Plan to include training matrix and information (confirm detail with VH man co). | J. Brand/ VH Man. Co. | 31.05.24 | This will bring Ventnor Harbour to full PMSC compliance. | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | Undertake a full Ventnor Navigation Risk Assessment (NRA) for Ventnor SHA area. | It is recommended that a new "Ventnor Register" is set up in Hazman and a full NRA is undertaken starting with a robust hazard identification involving local stakeholders. As part of the NRA consider whether: 1 - Any form of LPS/VTS is required. 2 - Any form of pilotage is required. 3 - The current Navaids remain appropriate. 4 - Mooring arrangements and operations are appropriate. | J. Brand/ VH Man. Co. | 31.10.23 | PO raised to Marico to undertake the RA. 10/11/23 - consultation meetings provisionally scheduled for 21 Feb 2024 | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | MSMS to include guidance on the maintenance and review process of the Ventnor NRA. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 28.02.24 | To be completed once NRA completed | | | | | | | | | | | | | | | | | | | | | | | |
| 10 | Develop events planning guidance and procedures. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 30.09.23 | This will only be boat rallies as Ventnor harbour have no land based land events | | | | | | | | | | | | | | | | | | | | | | | |
| 11 | Develop a Ventnor stand-alone MSMS. | It is suggested that a sperate Ventnor Harbours MSMS | J. Brand/ VH Man. Co. | 30.09.23 | MSMS will be based upon Newport's MSMS | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | Develop a Ventnor Emergency Plan. | Suggest base on the Newport Emergency Plan dated Jul 20. | J. Brand/ VH Man. Co. | 30.11.23 | | | | | | | | | | | | | 1 | | | | | | | | | | | |
| 16 | Incorporate Ventnor into the Hydrographic Policy and survey programme. | Ensure that the hydrographic survey contractor passes the survey data to UKHO | J. Brand/ VH Man. Co. | 31.05.24 | Purchase order issued and Survey booked for early 2024 | | | | | | | | | | | | | | | | | | | | | | | |
| 17 | Include reference to Ventnor's powers to dredge, remove wrecks plus seaweed clearance in the MSMS. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 30.09.23 | When updated terms and conditions sent to berth users | | | | | | | | | | | | | | | | | | | | | | | |
| 19 | Develop Ventnor Open Port Duty and event planning procedures. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 30.09.23 | event planning procedures repeated | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | Establish a Small Commercial Vessel licensing scheme in Ventnor | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 30.09.23 | Based on those for water taxis in Newport | | | | | | | | | | | | | | | | | | | | | | | |
| 21 | Develop Ventnor incident reporting, investigation & after-action procedures. | Separate Ventnor Harbour MSMS. | J. Brand/ VH Man. Co. | 31.05.24 | will be included in MSMS. | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | Brief Ventnor harbour users on all the changes that are being introduced. | Suggest: Notice to Mariners, a public meeting, newspaper announcement plus via the VHUG if it has already been formed. | J. Brand/ VH Man. Co. | 31.05.24 | ТВА | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | Write and implement Port Waste Management safety plan | To be approved by MCA | J. Brand/ VH Man. Co. | 31.05.24 | ТВА | | | | | | | | | | | | | | | | | | | | | | | |
| 25 | Training for any new Harbour Committee members | Ongoing note to provide training to members of the committee. | J Brand | | Ongoing | | | | | | | | | | | | | | | | | | | | | | | |
| 26 | Review Ventnor Harbour website (information held within IW.com | | L Edmonston/VH man co | 31/03/24 | | | | | | | | | | | | | | | | | | | | | | | | |