## Future Governance – High level plan

Full Council/AGM

Member Board Officer Board

Milestone

1 February 2024	Feb 24	Mar 24	Apr 24	May 24	Jun to Dec 24
Meetings	$\bigcirc \bigcirc $	$\bigcirc \bigcirc $	$\bigcirc \bigcirc $	$\bigcirc \bigcirc $	
Governance	Project governance EIA/DPIA High level plan Add to Forward plan	Interim report	Prepare stat publicity requirements Final report and S9KC(2) resolution	Sign off	Wash-up and review
Constitution	Committee ToR/decision making Election of chairs/procedural rules Officer delegations Urgency provisions Communications protocol	Statutory scrutiny provisions Officer/member protocol Forward plan Petition scheme model Access to information Recording/publishing decisions	New consti	tution Sign off	
Rules/ Regulations	Appointment of IRP member	RP Member Allowance 24/25 scheme			
Public Engagement	Proposal introduction	Progress update Formal publication of arrangements	Progress update	Keymessages	
Committee Administration	Current provision review Review of fu	ture staffing requirements	Familiarisation with new working model	Website/ModGov changes	
Finance	Comparison cost model Review Financial regulations Review CSOs	Financial evaluation of new model	Updated Financial Regulations		
Officer/Member Familiarisation	CMT update	CMT update	CMT update	Familiarisation with new model CMT update	CMT update