Isle of Wight Council Pension Fund High level valuation timetable Valuation Date 31 March 2022

	and the	
	activity catch up meetings Hymans/IWC	complete √
	2021 data uploaded to Brain	V
	employer database updated	V
	Hymans to send scope for assumption setting work	٧
	Meeting to discuss initial scoping document	٧
	Scoping work commissioned on full detailed basis	٧
	VALUATION DATE	٧
05-Apr-22	compass modelling scope	٧
05-Apr-22	catch up meetings Hymans/IWC	٧
06-Apr-22	LPB meeting	٧
30-Apr-22	cash flow data for 19/20 and 20/21	٧
03-May-22	catch up meetings Hymans/IWC	٧
04-May-22	meeting with Chris W to discuss assumptions	٧
	assumptions to committee	٧
•	PFC meeting	√
	catch up meetings Hymans/IWC	٧
	LPB meeting	٧
	Contribution rate modelling	√
	Employer risk management	√ √
	comPASS results for meeting with Chris W draft membership data for Mar22 to Brain	V √
	cash flow data for 21/22	۷ ٧
	internal transfers data to Hymans	V
	catch up meetings Hymans/IWC	٧
	PFC meeting	٧
	Data provision	√
	final membership data to Brain	٧
02-Aug-22	catch up meetings Hymans/IWC	cancelled
06-Sep-22	catch up meetings Hymans/IWC	٧
Summer 2022	Funding Strategy Statement (first draft)	deferred
30-Sep-22	expect whole fund results	٧
03-Oct-22	meeting with DoF/AsstDoF to discuss whole fund results	٧
04-Oct-22	catch up meetings Hymans/IWC	٧
	(EST) officer meeting to discuss whole fund results	
	LPB meeting	
	expect employer results	
	catch up meetings Hymans/IWC	
	development session for employers	
	Employer results Employer discussions	
	Funding Strategy Statement (first draft)	
	PM employer meetings	
	whole fund/employer results to committee	
	funding strategy statement (FSS) to committee	
	PFC meeting	
06-Dec-22	catch up meetings Hymans/IWC	
10-Dec-22	employer results issued	
10-Dec-22	FSS consultation to employers	
21-Dec-22	LPB meeting	
03-Jan-23	catch up meetings Hymans/IWC	
07-Feb-23	catch up meetings Hymans/IWC	
	FSS adoption	
	draft valuation report to committee	
	PFC meeting	
	catch up meetings Hymans/IWC	
	Valuation sign off	
	valuation results agreed s151 officer	
	LPB meeting valuation completion confirmed to committee	
	PFC meeting	
:: "Iviay-25	TT C ITICCHIE	