
  
  

     
 
 
  
 
 
Committee CORPORATE SCRUTINY COMMITTEE  
 
Date 10 JANUARY 2023 
   
Topic CANCELLATION OF THE TOUR OF BRITAIN 

 
 
BACKGROUND 
 
To consider the implications of the cancellation of the event that was due to take place on 
11 September 2022 following the death of Queen Elizabeth. 
 
FOCUS FOR SCRUTINY 
 
1. As it was originally proposed the council would aim to meet the cost of hosting the 

event through sponsorship, what was the level of sponsorship received against 
monies committed by the council? 

2. What risk assessment was undertaken with regard to the event being cancelled? 
3. What insurance arrangements or mechanisms are in place to recoup monies? 
4. Is the Tour of Britain going to come to the island in the future? 
 
APPROACH 
 
A committee report to be submitted. 
 
DOCUMENTS ATTACHED 
 
 Tour of Britain Scrutiny Report 
 
 Tour of Britain Scrutiny Report - APPENDIX 1 – Agreement with Sponsors 
 
 
Contact Point: Melanie White, Scrutiny Officer,  821000 ext 8876 
e-mail melanie.white@iow.gov.uk  
 

Agenda Item Introduction

mailto:melanie.white@iow.gov.uk


  



 
 

     
 
 

  
 
Committee CORPORATE SCRUTINY COMMITTEE  
 
Date 10 JANUARY 2023 
   
Title TOUR OF BRITAIN: IMPACT OF THE CANCELLATION 
 
Report of CABINET MEMBER FOR LEVELLING UP, REGENERATION, 

BUSINESS DEVELOPMENT AND TOURISM 
 
 
SUMMARY 
 
1. To consider the implications to the council of the cancellation of the Tour of Britain 

event that was due to take place on 11 September 2022, following the death of 
Queen Elizabeth II. 

 
2. The council agreed to enter into an agreement with Sweetspot to host the final stage 

of the Tour of Britain (TOB) in the Cabinet paper of 9 January 2020, originally in 
2021. The event was seen as a way in which to showcase the island as a destination 
and to boost tourism income and the wider economy. 

 
3. Due to the pandemic the event was rescheduled to September of 2022 and this was 

agreed in an officer decision of the 10 September 2020. 
 
4. The council was provided with a contract for the Tour of Britain event which was 

reviewed by the council Legal and Procurement teams. This contract whilst 
commercially confidential contained suitable clauses in the event of cancellation. If 
the event was cancelled due to Force Majeure, Sweetspot would refund the host 
venue fees after real costs had been deducted and contribution to overheads. 
Sweetspot the event organisers were suitably insured to allow for this to happen. 

 
5. The Cabinet paper of Jan 2020 agreed that the cost might be offset by sponsorship 

income. A suitable contractor was procured to undertake this work and a contract put 
in place and agreed with the Council Legal and Procurement team. This contract also 
contained suitable clauses in the event of cancellation. 

 
6. The council, in carrying out its duties, drew up the relevant terms and conditions for 

sponsors, these are included in appendix 1, this was approved by the council’s legal 
and Procurement team. It contains a section on cancellation and Force Majeure. This 
provided for a requirement for the council to, after removal of any costs, return the 
appropriate fee to the sponsors. As a result, no funds were received through 
sponsorship as the council had incurred no cost in the provision of the sponsorship 
arrangements at this stage. 

 
 
 



7. The event was cancelled on Friday the 9th September at 4pm. The contract that the 
council had in place with Sweetspot entitled it to a refund, but only of host venue fees 
after real costs had been deducted. At this stage Sweetspot had incurred almost all 
the costs to stage the event. Sweetspot made it clear from the outset that they would 
not be in a position to refund any of the monies to the council, however, in recent 
discussions with Sweetspot they have agreed to providing a sum against a future 
cycling event on the Isle of Wight. Discussions are due to take place about any future 
event.  

 
BACKGROUND 

 
8. The total cost of hosting the Tour of Britain stage was expected in 2021 to be circa 

£340,000 comprising the fees for hosting, project management, operational costs, 
infrastructure costs such as road closures, marketing, and public relations, and 
pursuing sponsorship. This cost did not include time spent by officers in respective 
parts of the council in managing the event.  
 

9. The decision to host this event was mainly determined by the level of additional 
economic activity that could be achieved to benefit the Island economy. There is 
an estimated direct economic benefit of around £4 million to the Island through 
hosting a Tour of Britain stage (source: SweetSpot Partnering World Class 
Cycling events publication). Estimates from councils staging similar stages have 
shown up to a 40 per cent increase in visitor numbers. 
 

10. The Cabinet paper noted the extent to which the council could attract sponsorship 
which would reduce the overall cost to the council. At this early stage and prior to 
any meaningful engagement with potential sponsor the Cabinet paper also noted 
that it would be speculative to estimate what the likely residual cost to the council 
would be.   
 

11. The fee for hosting the event was £250,000. This document provides that 
SweetSpot bears the responsibility for running the event itself but clearly outlines 
the areas where the host venue is responsible. 
 

12. The council identified, in the Cabinet paper, the estimated costs associated with 
hosting the event in line with the information supplied by other local authorities 
which had hosted such events. They include a project manager to deliver the 
Council responsibilities, infrastructure costs not provided by SweetSpot, such as 
road closures, and the specialist commercial support for fund raising. These costs 
are estimated at £90,000. Further costs were identified in marketing the event to 
ensure it delivered the Economic benefits that the Council hoped to achieve. 
Some of these benefits have been realised despite the cancellation and will be 
reported in Visit Isle of Wights report which is due on the event. 
 

13. The council had contracted with many suppliers to undertake the infrastructure 
work. Some of these costs were abortive, but due to the late cancellation many 
costs had been incurred. The cost to the Council was 350K. However, this does 
not take any account of the current negotiations with Sweetspot and there offer of 
a reduced staging fee if the Council agrees to undertake a future cycling event 
with the event.  

 
 
 

 



CONFIDENTIAL / EXEMPT ITEMS 
 

14. The council has been provided with a contract for the Tour of Britain event which 
has been reviewed to determine the legal implications. This item has been 
provided by a third party, SweetSpot Group (SSG), and is confidential on the 
grounds of Commercial Confidentiality. 
 

APPENDICES ATTACHED 
 

15. Appendix 1 - Agreement with Sponsors 
 

BACKGROUND PAPERS 
 

16. Cabinet Paper - 9 January 2020 
https://iow.moderngov.co.uk/Data/Cabinet/20200109/Agenda/PAPER%20D%20-
%20Isle%20of%20Wight%20Cycling%20-
%20International%20Events%20Tour.pdf  

 
 
Contact Point: Alex Minns, Assistant Director Neighbourhoods  
 821000 e-mail alex.minns@iow.gov.uk  
 

COLIN ROWLAND 
Director of Neighbourhoods 

CLLR JULIE JONES EVANS 
Cabinet Member for Levelling Up, Regeneration, 

Business Development and Tourism 
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